GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept – NABARD-XX – Widening and strengthening of Butchi – Utukur road from 11/0 to 21/4 in SPSR Nellore District – Revised Administrative sanction – Accorded – Orders - Issued

---

TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.RT.No. 651 Dated: 24-11-2016

Read the following:

1. G.O.RT.No.54, TR&B(R.I) dept, dt.24.01.2015
2. From the ENC(R&B)R.R. Lr.No.24/ButchiUtukur/NABARD RIDFXX/DCE (RR)/DEE1/AEE7/2014-15, dt:12. 09. 2016

****

ORDER:

In the G.O.1st read above, Government have accorded administrative sanction for an amount of Rs.680.00 Lakhs for "Widening and strengthening of Butchi – Utukur road from 11/0 to 21/4 in SPSR Nellore District, under NABARD – XX for the year 2014-15.

2. The Engineer-in-Chief(R&B) Rural Roads & LWE in his letter 2nd read above, has informed that incorporating the deviations, the estimate amount is increased and requested to accord Revised administrative sanction for the said work.

3. In the circumstances reported by the Engineer-in-Chief(R&B) Rural Roads & LWE, in his letter 2nd read above, Government hereby accord Revised Administrative Sanction for an amount of Rs.794.00 lakhs as against the original sanction of Rs.680.00 lakhs, for the work Widening and strengthening of Butchi – Utukur road from 11/0 to 21/4 in SPSR Nellore District, under NABARD-XX.

4. The Engineer-in-Chief(R&B) Rural Roads & LWE, shall take further necessary action accordingly.

5. This order issues with the concurrence of Finance(NABARD & SP) Dept vide their U.O.No.26024/39/2016; dt:17.10.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Rural Roads & LWE, Ibrahimpatnam, Vijayawada
Copy to:
The General Manager, NABARD,
Regnl. Office, RTC X Roads, Hyderabad
The P.S. to M(R&B)
The Fin(NABARD&SP)Dept.,
The P.S. to Spl.C.S., T.R&B Dept.
Sf/Sc

// FORWARDED BY ORDER//

SECTION OFFICER